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SESCO

GROUP

Environmental Investigation & Remediation

February 28, 2014

Ms. Shelly Lam, LPG

On-Scene Coordinator

U.S. Environmental Protection Agency, Region 5
Emergency Response Branch #1

2525 North Shadeland Avenue, Suite 100
Indianapolis, IN 46219

RE: Monthly Progress Report
January 31, 2014 to February 28, 2014
Kokomo Dump Site
U.S. EPA Site Spill 1D #C564
1130 South Dixon Road
Kokomo, Howard County, Indiana 46901
SESCO Project #4108

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf
of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to
as “Site”). The progress reporting provided herein has been prepared in compliance with
Section VI, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1. Progress Made This Reporting Period

SESCO and Environmental Restoration (ER) mobilized tothe Site on February 24,
2014, to begin brush clearing and the removal of the drum identified as KD-Drum-2.
The drum was over-packed and will be disposed of once the disposal facility grants
disposal authorization. A limited amount of soil was removed beneath the drum and
was placed ina 55-gallon drum, pending waste characterization analysis. The brush
clearing was completed on February 26, 2014, which will provide access to the proposed
soil boring and surface sample locations, which were depicted on Figure 3 of the
approved Work Plan. Soil samples are being submitted for laboratory analysis.

2. Difficulties Encountered and Corrective Actions Taken.

SESCO met with the U.S. EPA on-Site on February 25, 2014, to observe Site conditions
during brush clearing activities. A number of scrap tires, remnants of two (2) additional
drums, and miscellaneous metallic debris was observed within the east and south sides of
the Site. The decision was made jointly between the US. EPA and SESCO that the
ground surface would be cleared of the brush and debris ata later date toallow the
approved geophysical survey to be conducted over the entire area.
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3. Anticipated Activities
a. Continue to provide oversight and documentation support to the On-Scene
Coordinator (OSC).
b. Prepare a monthly progress report.
c. Miller Surveying is cutrently scheduled to complete the Site boundary survey on
March 7, 2014. The soil borings and surface sampling 1s currently scheduled for
April 14-18, 2014, and April 21-22, 2014.

4. Deliverables Date Due Date Delivered
February Progress Repott 2/28/2014 2/28/2014

If you have any questions ot require additional information, please contact Brad Adams of
SESCO at (317) 347-9590, extension 31.

Sincerely,

SESCO Group

Bradley W. Adams, CHMM #13162 William D. Pickard, LPG #2141
Project Manager Senior Project Manager

CC: Project File
Mt. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP
Mr. Lawtrence McCormack, Corporation Counsel, City of Kokomo, Indiana
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